COMMUNITY RESOURCE HUB PROJECT PROPOSAL

Group 3



MEET THE TEAM









Jalen Akinsanya

UX Writer

Alex Fuchs

UX Designer

Debra Nygren

Project Manager

Aidan Regan

UX Researcher



PROBLEM

WSP is looking to create a community resource hub connected to their existing site with information on what resources are available to women and all individuals post-incarceration.




PROPOSED WORK

Our team will research existing post-incarceration resource hubs similar organizations that provide assistance for formerly incarcerated individuals, gather resources for reentry and post-incarceration life, and design a method for connecting people to the resources.

OBJECTIVES

- Fully populated live website
- Mobile-first
- List of resources and services
- Additional information (voting, etc)





SCOPE

- Initially Travis County
- Website builder
- In English
- No advertising/marketing
- No AI chatbot

METHODOLOGY

Our team will use an agile-waterfall hybrid methodology.

The waterfall process is linear and works with strict deadlines.

Agile is a philosophy that celebrates collaboration, flexibility, and incremental testing.



ANTICIPATED TOOLS





MS Teams

Communications & file sharing

Trello

Deadlines & to-dos





Figma

Wireframing & prototyping

WordPress.com

WYSWG Website builder

KEY MILESTONES









Project Proposal Presentation

Early October

Low fidelity wireframe

Late October

Live & Useable Site

Mid November

Final Presentation

Early December

DELIVERABLES


- Literature Review
- List of resources and services
- Key findings from UX evaluations
- Low-fidelity Wireframes
- Live WordPress.com site
- Final Presentation



OUR PROCESS

- Analysis
- Writing & Design
- Coding Wordpress
- Administrative





RESOURCES NEEDED


We received visual style guidelines from WSP, but would like to know if there are guidelines for shared language.

We will ask sometime in the future if WSP can send out survey or something similar to it to formerly incarcerated women.

RESEARCH METHODS

- Survey
- A/B Testing
- Cognitive Walkthrough





ANTICIPATED BENEFITS

- Central location for multiple resources
- Designed for those in reentry & post-incarceration
- Something to point to
- Saving you some time & resources

THANK YOU



APPENDIX



BACKROUND

The Women's Storybook Project (WSP) prison program helps incarcerated mothers maintain contact with and bring comfort to their children.

Their focus is on connecting mother and child while the mother is incarcerated.

In the Senior Design course, students solving a problem or improving a process using the knowledge they've gained from MSOE.



MOBILE-FIRST

- Mobile web design has more restrictions
- Easier to transfer designs from mobile to desktop than desktop to mobile
- Responsive and accessible
- Number of people using mobile to access internet is growing

WSP Community Resource Hub

ASSIGNED TO

All

All

All

All

Aidan

Alex

Aidan

Debra

Alex, Jalen

All

Aidan

Debra

All

All

All

All

Alex, Jalen

Jalen Akinsanya

Planning & Research First client meeting

Conduct Lit Review

Write Proposal

Writing & Design

Populate site

Evaluate UX of site

Present site to client

Write final report

Administrative

Break

Revise based on feedback

Create final poster/presentation

Final Presentation [final date TBD]

Written report [final date TBD]

Coding Set up site

Present Proposal Primary Research

Work on lo-fi wireframe

Evaluate UX of lo-fi wireframe

Present lo-fi wireframe to client

Compile resources and ensure currency Jalen

Alex Fuchs

TASK

Project start: Tue, 9/10/2024

Display week: 1

Debra Nygren Aidan Regan Sep 9, 2024 Sep 16, 2024 Sep 23, 2024 Sep 30, 2024 Oct 7, 2024 Oct 14, 2024 Oct 21, 2024 Oct 28, 2024 Nov 4, 2024 Nov 11, 2024 Nov 18, 2024 Nov 25, 2024 Dec 2, 2024 C 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 START END M T W T F S S M 9/12/24 9/12/24 9/13/24 10/1/24 9/13/24 10/1/24 10/1/24 10/1/24 9/17/24 10/1/24 10/2/24 10/14/24 10/7/24 10/18/24 10/15/24 10/23/24 10/21/24 10/21/24 10/22/24 10/27/24 11/12/24 10/25/24 11/7/24 11/14/24 11/15/24 11/26/24 11/18/24 11/18/24 11/27/24 12/1/24 11/19/24 12/10/24 11/19/24 12/10/24 12/10/24 12/10/24 12/10/24 12/10/24

CONFIDENTIALITY

Our team will not share any confidential information obtained from WSP to anyone outside of the team unless WSP has authorized it.

Documents with sensitive information will only be shared within the team, and team members will follow MSOE IT's policies for protecting data.

